
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:19 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 084 Date: 22-Feb-2012 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 897

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Dated: 2/22/12
Inspector: Victor Altamirano (12 hours total including 4 hours OT)

West End Operations:
- Strand # 54 was floated on the side spans (12:46)
- Strand adjusting jacks attached to straned # 54.
- Installing strand # 54 at SDS.
- Incident occurred at West End when a crane struck and hit the wood platform (3pm). Refer to the 1st

attachment for details.
- Attended Safety Meeting with Cable team.

Office Work:
Worked on Incident Report and Diaries.

Hours Worked:

Victor Altamirano - 12 hours total including 4 hours overtime.

Workers Hours - 12 hours total.

Workers names:
ABF Crews at the West loop:
-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Rigoverto Garcia
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike Portillo
-Johnathon Biskner
-Matthew Holt
-Lonny Candelaria
-Andy Zhen

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 084 Date: 22-Feb-2012 Wednesday

-Pablo Ramirez
-Dario Loza
-Edvardo Jimenez Padilla

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-011.06704-0120F4 Install & Adjust PWS 11-15

AMERICAN BRIDGE/FLUOR, A JV
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